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11/20/07 Statement of Ongoing Contracts as of 12/03/07

07District

07-LA-1-.2/40.8

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-2-15.5/0

07-LA-2-24.4/82.3

Fed Aid

HB4N

HB1

HE13

HE11

HM3H

HA22

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND REDONDO BEACH AT  GARFIELD AVENUE

AND PEARL STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM LA TIJERA BOULEVARD TO 0.9 KM

SOUTH OF  LMU DRIVE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

Description 

INSTALL ADAPTIVE SIGNAL CONTROL

PEDESTRIAN SIGNAL IMPROVEMENT

WIDEN AND REALIGN ROADWAY

WIDEN ROADWAY

REPLACE JOINT SEALS

RESURFACE ASPHALT CONCRETE

Type Of Work

MANUEL BROTHERS INC

FREEWAY ELECTRIC

EXCEL PAVING COMPANY

LOS ANGELES ENGINEERING

J MCLOUGHLIN ENGINEERING CO

INC

GRANITE CONSTRUCTION COMPANY

Contractor

GRASS VALLEY, CA 95949

RIVERSIDE, CA 92513-7745

LONG BEACH, CA 90806

ROSEMEAD, CA  91770

RANCHO CUCAMONGA, CA 91730

WATSONVILLE, CA 95076

 

 

 

 

 

 

MAO, AMY

ALONZO, BERNARD

TRUJILLO JR., GILBERT

CASTILLO, ELOY

IZADPANAH, MOE

MCKENZIE, DARRELL

Resident
Engineer

(562)926-2537

(562)926-2537

(310)649-1821

(310)649-1827

(323)981-1795

(818)637-2506

 $8,472,000

 $201,900

 $10,807,296

 $3,902,900

 $603,199

 $20,245,599

Bid + CCOs

 $8,429,850

 $0

 $8,464,425

 $1,499,642

 $416,475

 $19,355,162

Comp To  date

 $312,498

 $0

 $448,952

 $53,134

 $74,581

 $0

This Month

02/06/07

09/05/07

05/04/05

12/05/06

06/20/07

06/22/06

Awarded

02/26/07

10/04/07

05/17/05

12/15/06

07/06/07

07/05/06

Approved

11/21/07

02/25/08

04/15/09

04/11/08

03/25/08

12/30/07

Est Comp

 100%

 0%

 100%

 58%

 49%

 49%

%Time

 99%

 0%

 76%

 37%

 68%

 94%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-257304

07-4L7704

07-1660U4

07-1661A4

07-457204

07-214204

Contract 

ACST-P001-(530)E

OTS-    -(   )

  

  

  

  

  P0-01 5-(0EA)C

--()

  

  

  

  

105-3034-()

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

908 TAYLORVILLE RD SUITE 104

P.O. BOX 7745

2230 LEMON AVENUE

4134 TEMPLE CITY BLVD.

10641 FULTON COURT

585 WEST BEACH STREET

14620 CARMENITA ROAD

14620 CARMENITA ROAD

9100 S. SEPULVEDA

BLVD., SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

2550 CORPORATE PLACE

SUITE C-107

2090 FERN LANE

NORWALK, CA 90650

NORWALK, CA 90650

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

MONTEREY PARK, CA 91754

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/07 Statement of Ongoing Contracts as of 12/03/07

07District

07-LA-2-/0

07-LA-5-13.5/14.3

07-LA-5-13.9/41

07-LA-5-16.8/21

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

Fed Aid

HA42

HA42

HA25

HA22

HA22

HA42

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

AND CITY OF COMMERCE AT DOWNEY ROAD

ON RAMP AND AT EASTERN AVENUE OFF

RAMP

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT LITTER REMOVAL DEVICES

SLOPE PAVING

REMOVE AND REPLACE DISEASED TREES

LIGHTING AND SIGN ILLUMINATION

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

Type Of Work

POWELL CONSTRUCTORS

METROPOLE

ACCU CONSTRUCTION

TERNO INC

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

Contractor

FONTANA, CA  92385

LAKE FOREST CA 92609

PERRIS, CA 92570

VISTA, CA 92081-8831

FONTANA, CA  92334

 

(714)299-2302

 

 

 

 

MALACALZA, GEORGE

SAAD, HUSSEIN

IZADPANAH, MOE

FARDOUN, MIKE

RESLER, CAESAR

WIDJAJA, DANIEL

Resident
Engineer

(310)478-7970

(562)401-3333

(323)981-1795

(626)338-3430

(818)637-2506

(310)478-7970

 $8,324,215

 $809,407

 $517,780

 $1,826,268

 $45,477,015

 $4,930,569

Bid + CCOs

 $5,989,536

 $332,937

 $460,778

 $1,727,897

 $24,866,051

 $812,074

Comp To  date

 $490,847

 $121,037

 $3,500

 $38,247

 $408,632

 $164,420

This Month

02/09/07

03/08/07

04/07/06

12/11/06

10/24/05

12/20/06

Awarded

02/27/07

03/30/07

04/21/06

01/03/07

11/05/05

01/17/07

Approved

06/26/08

12/30/08

05/15/08

12/20/07

10/31/10

08/05/09

Est Comp

 54%

 49%

 0%

 90%

 54%

 44%

%Time

 72%

 41%

 0%

 93%

 55%

 17%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

07-231314

07-4K6604

07-2324A4

07-140704

07-193104

07-2266A4

Contract 

ACIM-X037-(132)E

  

  

  

ACIM-005 -(064)E

  

NHX0-37 1-(3E)

  

  

  

--()

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

8555 BANANA AVENUE

P O BOX 1632

23135 BETTY ROAD

2585 BUSINESS PARK DRIVE

P.O. BOX 698

1200 S. SEPULVEDA

BLVD.

11229 S. WOODRUFF

AVE.

2550 CORPORATE PLACE,

SUITE C-107

12901 RAMONA BLVD.,

SUITE H

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

LOS ANGELES, CA 90025

DOWNEY, CA 90241-5521

MONTEREY PARK, CA 91754

IRWINDALE, CA 91706

GLENDALE, CA 91208

LOS ANGELES, CA 90025

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/07 Statement of Ongoing Contracts as of 12/03/07

07District

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-45.8/46.1

07-LA-5-65.4/65.9

07-LA-10-2.1/2.1

07-LA-10-4.6/17.2

Fed Aid

HB311

HB5

HA23

HA23

HA28

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 118 AND 5 SEPARATION TO

0.7 KM SOUTH OF ROUTE 14 AND 5

CONNECTOR OVERHEAD

IN LOS ANGELES COUNTY NEAR LOS

ANGELES FROM SOUTH 14 TO SOUTH 5

CONNECTOR OVERHEAD TO 0.4 MILE SOUTH

OF WELDON CANYON UC

IN LOS ANGELES COUNTY NEAR CASTAIC

FROM 0.2 KM NORTH OF ROUTE 5

NORTHBOUND AND SOUTHBOUND  SEPARATION

TO 0.1 KM SOUTH OF TEMPLIN 

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

WIDEN FREEWAY AND STRUCTURES

REPAIR FIRE DAMAGE TO TRUCK TUNNEL

SLOPE RECONSTRUCTION

INSTALL CABLE RAILING

UPGRADE SURVEILLANCE SYSTEM

Type Of Work

P&D LANDSCAPE MANAGEMENT SERV

CHUMO CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

YEAGER SKANSKA INC

CROWN FENCE CO

TERNO, INC.

Contractor

ORANGE, CA 92868

BALDWIN PARK, CA 92334

SUN VALLEY CA 913531489

RIVERSIDE CA 925092405

SANTA FE SPRINGS CA 90670

LA MIRADA, CA 90638

 

 

(818)767-8418

(951)684-5360

(562)864-5177

 

AGUILAR, ANGEL

YOUNG, FRED

OBEID, AMJAD

MOGHADDAS, SEYED

RAMIN SIXTO

NGUYEN, LUKE

Resident
Engineer

(818)637-2506

(818)364-2760

(562)254-6188

(661)257-0273

(213)216-4406

(562)926-2537

 $365,651

 $36,027,561

 $13,933,566

 $20,373,016

 $337,743

 $1,989,286

Bid + CCOs

 $317,021

 $33,169,467

 $13,596,701

 $20,670,638

 $356,449

 $615,912

Comp To  date

 $1,944

 $853,318

 $0

 $6,000

 $0

 $40,674

This Month

06/19/06

04/12/05

10/29/07

02/01/06

05/21/07

09/22/06

Awarded

07/06/06

04/27/05

10/29/07

02/09/06

06/14/07

10/05/06

Approved

12/07/09

03/21/08

11/15/07

02/20/08

10/31/07

04/03/08

Est Comp

 0%

 0%

 100%

 0%

 100%

 69%

%Time

 0%

 0%

 100%

 0%

 100%

 31%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

COMPLETED

PLANT EST

SATIS

COMPLETED

 

Message

07-0510C4

07-122004

07-1X8404

07-4L0404

07-4L8504

07-182104

Contract 

  

ACNH-005 -(051)N

ACST-43Y1-(001)E

ACIM-4110-(004)E

  

  

  

  00-5 30-(1N)

  43-Y1 0-(1E)

--()

  

  

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

999 TOWN & COUNTRY RD 4TH FL

14425 JOANBRIDGE STREET

P O BOX 1489

1995 AGUA MANSA ROAD

12118 BLOOMFIELD AVE

15701 HERON AVE.

2090 FERN LN

13171 TELFAIR AVE.

SUITE 101

13171 TELFAIR AVE.

SUITE 101

25061 AVENUE STANFORD

#70

12975 CULVER BLVD.

14620 CARMENITA ROAD

GLENDALE, CA 91208

SYLMAR, CA 91342

SYLMAR, CA 91342

VALENCIA, CA 91355

LOS ANGELES, CA 90066

NORWALK, CA 90650

Accepted

11/16/07

11/09/07

Location
Storm Water
Plan
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11/20/07 Statement of Ongoing Contracts as of 12/03/07

07District

07-LA-10-4.7/13.2

07-LA-10-5.6/8.9

07-LA-10-5.8/6.7

07-LA-10-12.4/14.4

07-LA-10-14.2/18.1

07-LA-10-14.3/14.3

Fed Aid

HB1

HA42

HB34

HB1

HA21

HA23

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM EAST OF MILITARY AVENUE

UNDERCROSSING TO 0.1 KM WEST OF MOTOR

AVENUE UNDERCROSSI

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.2 KM EAST OF  ARLINGTON AVENUE

OVERCROSSING TO 0.1 KM WEST OF SANTA

MONICA VIADUCT

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

ON ROUTE 10 AT HOOVER STREET ON RAMP

Description 

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT LITTER REMOVAL DEVICES

CONSTRUCT SCREENING SYSTEM

HIGH VISIBILITY CHANNELIZING SYSTEM

BRIDGE RESTORATION

SLOPE REPAIR

Type Of Work

MODERN ALLOYS INC

POWELL CONSTRUCTORS

OLIVAS VALDEZ, INC.

HIGHLAND CONSTRUCTION INC

BALFOUR BEATTY

INFRASTRUCTURE,INC.

O DONNELL CONSTRUCTION INC

Contractor

STANTON CA 90680

FONTANA, CA 923355

RANCHO CUCAMONGA, CA  91729

ORANGE CA 92868

CORONA, CA 92881

SAN DIMAS, CA 91773-2911

(714)893-0551

 

 

(714)538-5156

 

 

MALACALZA, GEORGE

TAWFIK, GAMAL

CASTILLO, ELOY

WIDJAJA, DANIEL

PATEL, PRAVIN

WANG, SIMON YEH-FU

Resident
Engineer

(310)478-7970

(562)401-3333

(310)649-1821

(310)478-7970

(213)620-2039

(213)620-2039

 $402,687

 $10,790,048

 $2,021,911

 $2,358,460

 $17,180,481

 $676,842

Bid + CCOs

 $3,409

 $0

 $2,065,458

 $2,276,727

 $2,325,818

 $697,708

Comp To  date

 $3,409

 $0

 $625

 $5,786

 $405,192

 $0

This Month

08/27/07

10/04/07

11/30/05

07/05/07

04/27/07

10/13/06

Awarded

09/27/07

10/25/07

12/13/05

07/23/07

06/04/07

10/26/06

Approved

03/10/08

12/19/10

01/27/08

01/31/08

06/25/09

11/08/07

Est Comp

 11%

 0%

 90%

 60%

 20%

 0%

%Time

 1%

 0%

 100%

 96%

 14%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

07-4S0904

07-2267A4

07-242004

07-253004

07-222224

07-4K4104

Contract 

OTS-0319-(014)E

ACIM-X037-(137)E

  

ACIM-010 -(792)E

ACIM-X037-(134)E

  

--()

IMX0-37 1-(8E)

  

  01-0 17-(23)

NHP0-60 1-(2E)

  

  

--()

  

--()

--()

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

11172 WESTERN AVENUE

8555 BANANA AVE.

P.O. BOX 4079

133 N PIXLEY STREET

2012 CECILIA CIRCLE, SUITE101

559 W. COVINA BLVD

1200 S. SEPULVEDA

BLVD.

11229 S. WOODRUFF

AVE.

91004 S. SEPULVEDA

BLVD. #200

1200 S.SEPULVEDA

BLVD.

1615 SOUTH WALL

STREET

1615 SOUTH WALL

STREET

LOS ANGELES, CA 90025

DOWNEY, CA 90241

LOS ANGELES, CA 90045

LOS ANGELES, CA 90025

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

Accepted

Location
Storm Water
Plan
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11/20/07 Statement of Ongoing Contracts as of 12/03/07

07District

07-LA-10-28.0/31.2

07-LA-10-28.2/32.7

07-LA-10-37.8/38.6

07-LA-10-/.6

07-LA-14-24.7/25.1

07-LA-14-35.3/0

Fed Aid

HM2

HM3H

HM1

HA-23

201130

HA21

Pgm Code

IN LOS ANGELES COUNTY IN EL MONTE AND

BALDWIN PARK FROM BALDWIN AVENUE

UNDERCROSSING TO ROUTE 605 AND 10

SEPARATION

IN LOS ANGELES COUNTY IN ROSEMEAD, EL

MONTE, BALDWIN PARK, COMMERCE,

IRWINDALE AND DUARTE AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN WEST COVINA

FROM 0.4 KM WEST OF  BARRANCA STREET

OVERCROSSING TO  0.2 KM EAST OF GRAND

AVENUE UNDERCROSSI

E/B LA-10 AT 101/10W EAST TO PM 0.65

EASTSOF DOWNTOWN L.A. TO INSTALL

SOLDIER PILE RETAINING WALL W/TIEBACK

& CRIB WALLS DIR'S EME

MULTI-VEHICLE COLLISION & FIRE WITHIN

LA-14/SB LA-5 TRUCK BYPASS TUNNEL,

FIRE DEBRIS, DAMAGE TO PAVEMENT &

STRUCTURE DIR'S EMERGEN

IN LOS ANGELES COUNTY NEAR SANTA

CLARITA AT TICK CANYON WASH BRIDGE

Description 

EXTEND PLANT ESTABLISHMENT PERIOD

REPLACE APPROACH SLABS

COLD PLANE ASPHALT CONCRETE

INSTALL RETAINING WALL/CRIB

WALLS/EROSION

CLEAR FIRE DEBRIS, STRUCTURE REPAIR

SCOUR MITIGATION CHECK DAM

Type Of Work

LASTING IMAGES LANDSCAPE

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ALL AMERICAN ASPHALT

DRILL TECH DRILLING & SHORING

CHUMO CONSTRUCTION

GRIFFITH COMPANY

Contractor

CORONA, CA 92880

IRVINE CA 926145706

CORONA, CA 92878-2229

ANTIOCH, CA 94509

BALDWIN PARK, CA 91706-1747

SANTA FE SPRINGS CA 90670

 

(949)252-0441

 

 

 

(562)207-1777

CHOU, MICHAEL

KAROUT, REDA

TRAN, K

PATEL, PRAVIN

FRED YOUNG

MOGHADDAS, SEYED

Resident
Engineer

(626)338-3430

(626)338-3430

(562)401-3333

(213)620-2039

(818)364-2760

(661)726-0148

 $135,509

 $2,488,901

 $367,439

 $3,861,000

 $4,435,000

 $2,495,402

Bid + CCOs

 $34,750

 $1,906,374

 $367,253

 $3,510,648

 $0

 $2,380,974

Comp To  date

 $6,995

 $368,400

 $41,296

 $89,891

 $0

 $4,160

This Month

06/25/07

04/04/07

04/19/07

10/04/05

10/15/07

03/16/04

Awarded

07/18/07

04/18/07

05/07/07

10/19/05

10/15/07

03/29/04

Approved

08/04/08

12/21/07

11/30/07

12/31/07

11/21/07

12/27/07

Est Comp

 28%

 83%

 53%

 100%

 0%

 0%

%Time

 26%

 77%

 96%

 91%

 0%

 0%

% Work 

 

 

 

OVER RUN

 

PLANT EST

SATIS

Message

07-2Y9604

07-457104

07-2Y4204

07-250804

07-1X8304

07-4E2404

Contract 

  

  

  

  

  

ACNH-P014-(060)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

  

SWPPP

13704 WOODLANDS STREET

1792 KAISER AVENUE

P.O. BOX 2229

2200 WYMORE WAY

14425 JOANBRIDGE ST.

P O BOX 2150

12901 E. RAMONA BLVD.

SUITE H

12901 RAMONA BLVD.,

STE. H

11229 S. WOODRUFF

AVE.

13171 TELFAIR AVE,

SUITE 101

25061 W. AVENUE

STANFORD, #70

IRWINDALE, CA.91706

IRWINDALE, CA 91702

DOWNEY, CA 90241

SYLMAR, CA 91342

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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07District

07-LA-14-35.8/43.1

07-LA-14-38.0/41

07-LA-19-3.9/7.4

07-LA-23-/8.9

07-LA-27-6.9/0

07-LA-27-12.5/14.3

Fed Aid

HA42

HA23

HB4N

HA22

HA42

HB4N

Pgm Code

LOS ANGELES COUNTY NEAR SANTA CLARITA

AT VARIOUS LOCATIONS

REPAIR FIRE DAMAGE NORTH OF SANTA

CLARITA ALONG THE SB LA-14 FROM PM

38.0 TO 41.0 14 MILES N. OF LA-5/14

INTERCHANGE

IN LOS ANGELES COUNTY IN LAKEWOOD AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR

MALIBU AND WESTLAKE VILLAGE FROM

ROUTE 1 TO VENTURA COUNTY LINE

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS ANGELES

FRO BURBANK BOULEVARD TO HART STREET

Description 

CUT AND STABILIZE ROCK SLOPES

DIR'S EMERGENCY F.A. CONTRACT

MODIFY SIGNAL AND LIGHTING

RUBBERIZED ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

WIDEN ROADWAY

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

OUR VALLEY FENCE COMPANY

CALIFORNIA ENGINEERING &

CONTRACTING INC

SULLY MILLER CONTRACTING CO

HIGHLAND CONSTRUCTION, INC.

SECURITY PAVING COMPANY

Contractor

IRVINE CA 926145706

RIDGECREST, CA 93555

FOUNTAIN VALLEY, CA 92708

ANAHEIM, CA  92801

ORANGE, CA  92868

SUN VALLEY, CA  91353-1489

(949)252-0441

 

 

 

 

 

MOGHADDAS, SEYED

MOGHADDAS, SEYED

WANG, PAUL

ZARIF SAYKALI

CASTILLO, ELOY

SAYKALI, ZARIF

Resident
Engineer

(661)257-0273

(661)257-0273

(562)926-2537

(310)649-1821

(310)345-6275

(310)649-1821

 $7,599,548

 $635,000

 $554,320

 $2,953,336

 $526,290

 $576,549

Bid + CCOs

 $7,683,989

 $59,618

 $223,085

 $2,858,459

 $519,048

 $527,170

Comp To  date

 $267,761

 $0

 $63,625

 $0

 $0

 $0

This Month

01/10/06

07/17/07

06/15/07

07/21/06

12/11/06

11/29/06

Awarded

01/24/06

07/17/07

07/31/07

08/07/06

01/03/07

12/19/06

Approved

03/14/08

11/29/07

03/25/08

11/15/07

09/14/07

01/03/08

Est Comp

 84%

 53%

 44%

 54%

 100%

 100%

%Time

 92%

 9%

 40%

 96%

 100%

 91%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-194104

07-1X8104

07-4H3404

07-184904

07-4S3504

07-4K1404

Contract 

ACNH-P014-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVENUE

2203 INYOKERN ROAD

16027 BROOKHURST ST STE G 240

1100 E. ORANGETHORPE AVE.#200

133 N. PIXLEY STREET

P.O. BOX 1489

25061 W. AVENUE

STANFORD STE 70

25061 W. AVENUE

STANFORD, STE 70

14620 CARMENITA ROAD

9100 S. SEPULVEDA,

SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

VALENCIA, CA 91355

VALENCIA, CA 91355

NORWALK, CA 90650

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

Accepted

Location
Storm Water
Plan
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07District

07-LA-47-.8/2

07-LA-47-.9/2

07-LA-47-/.9

07-LA-57-.9/11.6

07-LA-60-1.0/1.2

07-LA-60-8.5/10.6

Fed Aid

HM3

HA21

HA25

HM3

HA28

HA42

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM WEST OF HARBOR BOULEVARD

UNDERCROSSING TO 0.1 KM EAST OF FERRY

STREET UNDERCROSS

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN DIAMOND BAR,

CITY OF INDUSTRY, POMONA, SAN DIMAS

AND GLENDORA AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM EUCLID AVENUE OVERCROSSING TO

WHITTIER BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN ROSEMEAD AND

SOUTH EL MONTE AT VARIOUS LOCATIONS

Description 

REALIGN TRAVELER RAIL

REPAIR BRIDGE DECKS

PLANTING AND IRRIGATION

CLEAN AND TREAT BRIDGE DECKS

CONSTRUCT SLOPE PAVING

SLOPE PAVING AND LANDSCAPING

Type Of Work

CHRISTIE CONSTRUCTION INC

GRIFFITH COMPANY

BELAIRE WEST LANDSCAPE INC

PAVE TECH INC

O'DONNELL CONSTRUCTION

ODONNELL CONSTRUCTION INC

Contractor

RICHMOND, CA 94804

SANTA FE SPRINGS, CA 90670

BUENA PARK CA 90622

CARLSBAD CA 92008

SAN DIMAS, CA 91773-2911

SAN DIMAS CA 917732911

 

 

 

(760)729-7592

 

(909)394-4510

SOHEILI, A

TRAN, K.

PUNJABI, RAJ

SAAD, HUSSEIN

AZIMA, HASSAN

SAAD, HUSSEIN

Resident
Engineer

(310)609-0264

(562)401-3333

(562)572-6230

(562)401-3333

(323)981-1795

(562)401-3333

 $1,501,914

 $6,096,390

 $1,712,182

 $2,369,870

 $622,350

 $679,649

Bid + CCOs

 $1,467,145

 $0

 $1,191,814

 $535,812

 $0

 $589,820

Comp To  date

 $0

 $0

 $123,286

 $8,448

 $0

 $153,660

This Month

03/16/06

10/04/07

09/01/06

05/02/07

09/07/07

05/18/07

Awarded

04/04/06

11/05/07

09/18/06

05/11/07

10/04/07

06/06/07

Approved

11/13/07

08/15/08

01/12/08

07/30/08

05/15/08

12/30/08

Est Comp

 100%

 0%

 77%

 54%

 0%

 87%

%Time

 100%

 0%

 68%

 23%

 0%

 88%

% Work 

 

 

 

 

 

 

Message

07-1Y7104

07-224804

07-179904

07-4L5504

07-241404

07-4K4704

Contract 

  

ACNH-P047-(008)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

4925 SEAPORT AVENUE

P.O. BOX 2150

PO BOX 6270

735 LAGUNA DR

559 W. COVINA BOULEVARD

559 W COVINA BLVD

18730 S. WILMINGTON

AVE., SUITE 103

11229 S. WOODRUFF

AVE.

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF AVE

2550 CORPORATE PLACE,

SUITE C-107

11229 S. WOODRUFF

AVE.

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

DOWNEY CA 90241

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-11.8/23.3

07-LA-60-29.4/0

07-LA-60-30.0/30.4

07-LA-72-.2/6.7

07-LA-90-1.0/1.8

07-LA-90-1.2/1

Fed Aid

HB5   HB5

  HB311

HA12

HM1A

HB4N

HE13

HE13

Pgm Code

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN POMONA AT

THE POMONA MAINTENANCE STATION

IN LOS ANGELES COUNTY IN POMONA  FROM

0.4 KM WEST OF RESERVOIR STREET

UNDERCROSSING TO RESERVOIR STREET

UNDERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR

WHITTIER FROM JORDAN ROAD TO

ESPERANZA AVENUE

IN LOS ANGELES COUNTY FROM 0.1 KM

EAST OF BALLONA CREEK BRIDGE TO  0.4

KM EAST OF CENTINELA AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

Description 

CONSTRUCT HOV LANE AND SOUNDWALLS

CONSTRUCT NEW MAINTENANCE STATION

COLD PLANE AND OVERLAY

INSTALL SIGNAL SYSTEM

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

Type Of Work

SKANSKA USA CIVIL WEST CALIF

BRUTOCO ENGINEERING & CONSTR.

ALL AMERICAN ASPHALT

DYNALECTRIC

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

Contractor

RIVERSIDE, CA 92509

FONTANA, CA 92334

CORONA, CA 92879

LOS ALAMITOS, CA 90720

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

 

 

 

 

 

(916)635-9370

BASHOURA, YANINA

GALVAN, PATRICIA

PUNJABI RAJ

ALONZA, BERNARD

SAYKALI, ZARIF

TRUJILLO, GILBERT

Resident
Engineer

(909)594-3739

(909)594-9311

(562)401-3333

(562)926-2537

(310)649-1821

(310)649-1821

 $114,093,665

 $12,940,688

 $129,092

 $1,262,900

 $3,156,627

 $11,818,677

Bid + CCOs

 $12,855,855

 $11,950,963

 $91,503

 $1,243,735

 $3,013,567

 $11,675,544

Comp To  date

 $2,904,327

 $480,442

 $11,947

 $0

 $0

 $82,168

This Month

03/13/07

02/10/06

06/20/07

12/14/06

02/16/05

02/16/05

Awarded

04/18/07

02/22/06

07/09/07

01/09/07

03/07/05

03/03/05

Approved

07/26/10

12/30/07

12/11/07

10/24/07

03/28/08

05/23/08

Est Comp

 17%

 0%

 75%

 100%

 0%

 0%

%Time

 11%

 0%

 70%

 100%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

COMPLETED

PLANT EST

SATIS

PLANT EST

SATIS

Message

07-1294V4

07-201704

07-2Y4504

07-257704

07-1693A4

07-1693C4

Contract 

ACNH-P060-(130)E

  

  

  

  

  

LN62-07 0-(0E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

1995 AGUA MANSA ROAD

P.O. BOX 429

P.O BOX 2229

4462 CORPORATE CENTER DRIVE

P.O. BOX 1406

P O BOX 2948

721 BREA CANYON ROAD

#6

721 BREA CANYON ROAD,

SUITE 6

11229 SOUTH WOODRUFF

AVENUE

14620 CARMENITA ROAD

9100 S. SEPULVEDA

BLVD., SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

WALNUT, CA 91789

WALNUT, CA 91789

DOWNEY, CA 90241

NORWALK, CA 90650

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

Accepted

10/26/07

Location
Storm Water
Plan
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07District

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-11.6/20.5

07-LA-91-17.8/18.8

07-LA-101-.4/.9

07-LA-101-.6/10.4

Fed Aid

HA22

HA21

HM3

HA25

HB4N

HA28

Pgm Code

IN LOS ANGELES COUNTY IN CARSON,

COMPTON AND LONG BEACH AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMPTON AT

ACACIA AVENUE UNDERCROSSING AND AT

COLLEGE OVERHEAD

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.1 KM WEST OF  CENTER STREET

UNDERCROSSING TO ALAMEDA STREET

OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

Description 

REHABILITATE PAVEMENT

REPAIR EROSION AND SPALLS

CLEAN AND TREAT BRIDGE DECKS

PLANTING AND IRRIGATION

REALIGN FREEWAY AND RAMPS

ROADSIDE MAINTENANCE

Type Of Work

CHUMO CONSTRUCTION INC.

PK CONSTRUCTION

O'DONNEL CONSTRUCTION INC

ACCU CONSTRUCTION

BRUTOCO ENGINEERING &

CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

Contractor

BALDWIN PARK, CA 91706-1747

ALTA DENA, CA 91001

SAN DIMAS, CA 91773-2911

PERRIS, CA 92570

FONTANA, CA 92334

IRVINE, CA  92614-5706

 

 

 

 

 

 

LONGAZO, RON

WANG, MIKE

JAHROMI, REZA

WANG, MIKE

WANG, SIMON YEH-FU

IZADPANAH, MOE

Resident
Engineer

(562)401-3333

(562)401-3333

(562)401-3333

(562)401-3333

(213)620-2039

(323)981-1795

 $70,886,737

 $438,590

 $1,214,034

 $2,259,388

 $14,774,470

 $2,830,275

Bid + CCOs

 $46,439,054

 $235,686

 $1,020,921

 $2,122,998

 $14,497,825

 $2,743,193

Comp To  date

 $1,378,620

 $0

 $377,375

 $4,800

 $1,336

 $129,681

This Month

11/03/05

04/06/06

05/17/07

01/05/06

08/20/04

09/01/06

Awarded

11/21/05

04/18/06

06/06/07

01/23/06

09/07/04

09/12/06

Approved

08/12/08

11/30/07

12/10/07

12/30/09

02/22/08

03/15/08

Est Comp

 54%

 100%

 88%

 40%

 0%

 100%

%Time

 64%

 54%

 82%

 94%

 0%

 94%

% Work 

 

OVER RUN

 

 

PLANT EST

SATIS

 

Message

07-182204

07-1Y6504

07-4L8904

07-180004

07-1199U4

07-232304

Contract 

ACNH-091 -(123)E

  

  

ACNH-P091-(125)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

14425 JOANBRIDGE STREET

2126 N. FAIR OAKS

579 W. COVINA BLVD

23135 BETTY ROAD

P.O. BOX 429

1792 KAISER AVENUE

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

1615 SOUTH WALL

STREET

2550 CORPORATE PLACE,

STE. C-107

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-1.3/31.9

07-LA-101-1.8/27.4

07-LA-101-11.7/25.8

07-LA-101-25.3/38.2

07-LA-101-34.2/38.2

07-LA-105-4.5/4.5

Fed Aid

HM3

HA25

HB34

HB4N

HA27

HA23

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, HIDDEN HILLS AND CALABASAS

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

AND BURBANK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN INGLEWOOD AT

0.4 KM WEST OF CRENSHAW BOULEVARD

UNDERCROSSING

Description 

SEAL BRIDGE DECKS AND JOINTS

REMOVE AND REPLACE DISEASED TREES

PLANTING AND IRRIGATION

INSTALL COMMUNICATION SYSTEM

CONSTRUCT CONCRETE MEDIAN BARRIER

REPAIR SINKHOLES

Type Of Work

PAVE TECH INC

ACCU CONSTRUCTION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GOLDEN STATE UTILITY CO

SECURITY PAVING COMPANY, INC.

PK CONSTRUCTION

Contractor

CARLSBAD, CA 92008

PERRIS, CA 92570

IRVINE, CA  92614-5706

CERES, CA 95307

SUN VALLEY, CA  91353-1489

ALTADENA CA 91001

 

 

 

 

 

(626)794-0800

AZIMA, HASSAN

IZADPANAH, MOE

PATEL, JAGDISH

MANNAA, HASSAN

IRA, ALFRED

GALLARDO, SAM

Resident
Engineer

(323)981-1795

(323)981-1795

(818)788-3303

(818)364-2760

(805)480-4928

(310)609-0264

 $1,246,146

 $1,300,528

 $5,136,953

 $10,722,141

 $4,081,779

 $171,394

Bid + CCOs

 $21,000

 $1,273,352

 $5,015,286

 $9,264,756

 $3,423,608

 $174,008

Comp To  date

 $0

 $0

 $10,000

 $581,050

 $38,915

 $6,229

This Month

06/25/07

08/02/05

10/31/05

11/14/05

12/15/06

04/11/07

Awarded

07/27/07

08/18/05

11/15/05

11/29/05

01/11/07

05/01/07

Approved

07/30/08

11/30/07

02/09/08

02/15/08

03/28/08

12/30/07

Est Comp

 20%

 97%

 88%

 100%

 75%

 100%

%Time

 2%

 98%

 99%

 85%

 84%

 99%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-4L9104

07-2324G4

07-218504

07-120884

07-186104

07-4K3504

Contract 

  

ACNH-Q101-(101)E

ACNH-X037-(128)E

ACNH-000C-(276)E

ACST-Q101-(121)E

  

  

--()

--()

--()

G Q1-01 1-(1E)

  

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

735 LAGUNA DRIVE

23135 BETTY ROAD

1792 KAISER AVENUE

P.O. BOX 2810

P.O. BOX 1489

2126 N FAIR OAKS

2550 CORPORATE PLACE,

SUITE C-107

2550 CORPORATE PLACE,

SUITE C-107

5160 HASKELL AVENUE

13171 TELFAIR AVE.,

SUITE 101

1525 RANCHO CONEJO

BLVD.

18730 S. WILMINGTON

AVE. SUITE 103

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

ENCINO, CA 91436

SYLMAR, CA. 91342

THOUSAND OAKS, CA 91320

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-13.7/13.7

07-LA-110-13.7/19

07-LA-110-20.6/20.7

07-LA-110-20.7/20.9

07-LA-110-21.4/23.5

07-LA-110-24.5/25.5

Fed Aid

HA22

HA42

HA42

HB1

HB1

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AT NORTHBOUND IMPERIAL HIGHWAY OFF

RAMP

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

AT FLOWER STREET  OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AT FLOWER STREET  OVERCROSSING AND AT

FIGUEROA STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 10/110  SEPARATION TO 0.3

KM NORTH OF FIRST STREET

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

Description 

RESURFACE ASPHALT CONCRETE

CONSTRUCT SLOPE PAVING

SLOPE PAVING

REPLACE BRIDGE RAILINGS

GRIND PAVEMENT AND REPLACE SLABS

INSTALL OVERHEAD SIGNS AND RESTRIPE

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

HIGHLAND CONSTRUCTION, INC.

COAST CONSTRUCTION INC

OLIVAS VALDEZ INC

JOE MCLOUGHLIN ENGINEERING CO

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

IRVINE CA 926145706

ORANGE, CA 92868

SAN RAFAEL, CA 94903

COVINA, CA 91724

RANCHO CUCAMONGA, CA 91730

IRVINE, CA 92614

(949)252-0441

 

 

 

 

 

SOHEILI, ANDY

OH, KENNETH

PATEL, PRAVIN

GALLARDO, SAM

WANG, SIMON YEH-FU

MCKENZIE, DARRELL

Resident
Engineer

(310)609-0264

(310)609-0264

(213)620-2039

(310)609-0264

(213)620-2039

(818)637-2506

 $601,973

 $345,450

 $202,554

 $669,442

 $2,138,285

 $2,560,174

Bid + CCOs

 $124,746

 $357,513

 $159,834

 $686,858

 $92,209

 $1,755,790

Comp To  date

 $11,197

 $0

 $26,490

 $0

 $92,209

 $187,761

This Month

06/26/07

06/06/07

02/09/07

10/05/06

09/10/07

11/14/05

Awarded

07/16/07

06/20/07

03/07/07

10/23/06

10/09/07

11/23/05

Approved

08/29/08

11/08/07

01/23/08

10/30/07

10/17/08

06/30/08

Est Comp

 38%

 100%

 0%

 100%

 8%

 45%

%Time

 21%

 100%

 0%

 100%

 4%

 66%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

OVER RUN

 

 

Message

07-4J7004

07-4L8104

07-4L8804

07-4G9404

07-254104

07-243504

Contract 

  

  

  

  

ACST-P110-(014)E

ACST-S110-(010)E

  

  

  

  

  P1-10 0-(4E)

G S1-10 0-(0E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVENUE

133 NORTH PIXLEY STREET

4460 REDWOOD HIGHWAY, STE 16

846 NORTH CHARTER DRIVE

10641 FULTON COURT

1792 KAISER AVENUE

18730 S. WILMINGTON

AVE. STE 103

18730 S. WILMINGTON

AVE STE 103

1615 SOUTH WALL

STREET

18730 S WILMINGTON

AVE STE 103

1615 SOUTH WALL

STREET

2090 FERN LANE

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90015

RANCHO DOMINGUEZ CA

90220

LOS ANGELES, CA 90015

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-24.9/25.5

07-LA-110-/0

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-6.1/13

07-LA-134-11.5/13

Fed Aid

HA22

HB1

HE11

HA25

HM1A

HA25

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM NORTH OF PARK ROW DRIVE

OVERCROSSING TO LOS ANGELES RIVER

BRIDGE OVERHEAD

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANAGELES COUNTY IN GLENDALE,

LOS ANGELES AND PASADENA FROM 0.1 KM

WEST OF CONCORD STREET  UNDERCROSSING

TO ORANGE GROVE BOU

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

Description 

REPLACE LIGHTS

CONSTRUCT CONCRETE CURB AND GUTTER

MODIFY INTERCHANGE AND ON RAMP

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

Type Of Work

ROYAL ELECTRIC COMPANY

PERTERSON CHASE GENERAL

ENGINEERING CONSTRUCTION

GRIFFITH COMPANY

BELAIRE-WEST LANDSCAPE, INC

ALL AMERICAN ASPHALT

P&D CONSULTANTS, INC.

Contractor

SACRAMENTO CA 95823

IRVINE, CA 92614-5706

SANTA FE SPRINGS, CA 90670

BUENA PARK, CA. 90622

CORONA CA 928782229

ORANGE, CA.  92868

(916)428-0286

 

 

 

(951)736-7600

 

MANNAA, HASSAN

IZADPANAH, MOE

SIMON WANG

RESLER, CAESAR

MOGHADDAS, SEYED

AGUILAR, ANGEL

Resident
Engineer

(818)364-2760

(323)981-1795

(213)620-2039

(818)637-2506

(661)257-0273

(818)637-2514

 $3,643,780

 $1,394,742

 $29,758,564

 $2,254,570

 $844,486

 $1,345,171

Bid + CCOs

 $3,198,393

 $4,075

 $4,536,887

 $29,410

 $453,534

 $1,261,616

Comp To  date

 $0

 $4,075

 $1,074,602

 $15,660

 $345,484

 $2,727

This Month

10/04/05

09/20/07

02/23/07

08/07/07

06/25/07

12/01/05

Awarded

10/20/05

10/04/07

03/12/07

09/10/07

07/16/07

12/09/05

Approved

12/15/07

08/15/08

06/13/10

09/27/11

01/30/08

09/25/09

Est Comp

 100%

 11%

 25%

 16%

 36%

 16%

%Time

 88%

 0%

 15%

 1%

 54%

 94%

% Work 

 

 

 

 

 

 

Message

07-4G3004

07-228004

07-188504

07-182704

07-2Y8604

07-182604

Contract 

ACNH-S110-(012)E

ACST-X035-(135)E

  

  

  

ACNH-P134-(033)E

--()

  X0-35 1-(5E)

  

  

  

--()

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

3131 52ND AVENUE

1792 KAISER AVENUE

P.O. BOX 2150

P.O.BOX 6270

P O BOX 2229

999 TOWN & COUNTRY RD. 4TH FL

13171 TELFAIR AVE.

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

2090 FERN LN.

25061 W. AVENUE

STANFORD, #70

2090 FERN LANE

SYLMAR, CA. 91342

MONTEREY PARK, CA 91754

LOS ANGELES, CA 90015

GLENDALE, CA. 91208

VALENCIA, CA 91355

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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11/20/07 Statement of Ongoing Contracts as of 12/03/07

07District

07-LA-138-43.4/47.8

07-LA-138-61.5/63.6

07-LA-170-14.9/20.6

07-LA-187-6.4/6.4

07-LA-210-.6/25.1

07-LA-210-20.8/32.2

Fed Aid

HB1

HE13  HB1

HB1

HB1

HB4N

HM3

Pgm Code

IN LOS ANGELES COUNTY IN PALMDALE AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT PEARBLOSSOM

AND LLANO FROM 2.1 KM EAST OF

LONGVIEW ROAD TO 0.1 KM  WEST OF

165TH STREET EAST

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND BURBANK FROM RIVERSIDE TUJUNGA

UNDERCROSSING TO ARLETA  SHELDON

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND CULVER CITY AT MIDWAY AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LA CANADA,

FLINTRIDGE, PASADENA AND ARCADIA AT

VARIOUS LOCATIONS

Description 

INSTALL MESSAGE SIGNS

WIDEN HIGHWAY AND CONSTRUCT BRIDGE

INSTALL GUARD RAIL

INSTALL TRAFFIC SIGNAL

INSTALL METERING SYSTEMS

REHABILITATE BRIDGE DECK AND SEALS

Type Of Work

TAFT ELECTRIC COMPANY

GRANITE CONSTRUCTION COMPANY

J. FLECTHER CREAMER & SON, INC

JFL ELECTRIC, INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

VENTURA CA 93006

WATSONVILLE, CA.  95077

SYLMAR, CA 91342

LOS ANGELES, CA  90001-3915

IRVINE CA 926145706

TEMPE AZ 85282

(805)642-0121

 

 

 

(949)252-0441

(602)437-1711

MANNAA, HASSAN

HORMOZI, IRAJ

AZIMA, HASSAN

LEE, JEFF

FARDOUN, MIKE

KAROUT, REDA

Resident
Engineer

(818)364-2760

(661)726-0148

(323)981-1795

(818)364-2760

(626)338-3430

(626)338-3430

 $106,026

 $16,653,152

 $2,338,000

 $492,279

 $10,970,757

 $1,201,257

Bid + CCOs

 $0

 $15,987,246

 $0

 $483,347

 $7,150,689

 $1,675

Comp To  date

 $0

 $119,663

 $0

 $0

 $1,394,385

 $0

This Month

08/14/06

10/12/05

10/18/07

09/14/06

03/26/07

06/08/07

Awarded

08/30/06

10/20/05

11/06/07

10/11/06

04/16/07

06/22/07

Approved

12/15/07

10/31/08

12/26/07

01/03/08

07/11/08

Est Comp

 0%

 0%

 0%

 79%

 82%

 28%

%Time

 0%

 0%

 0%

 97%

 65%

 0%

% Work 

 

PLANT EST

SATIS

 

SUSPENDED

 

 

Message

07-4L8204

07-127264

07-200804

07-4L7604

07-258004

07-4L9804

Contract 

  

ACNH-P138-(037)E

ACST-P170-(003)E

  

ACIM-210 -(790)E

  

  

--()

  P1-70 0-(3E)

  

--()

  

  

  

--()

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 3416

P. O. BOX 50085

12874 SAN FERNANDO ROAD

8257 COMPTON AVENUE

1792 KAISER AVENUE

1310 W 23RD STREET

13171 TELFAIR AVE STE

101

45120 13TH ST W

2550 CORPORATE PLACE,

SUITE C-107

13171 TELFAIR AVENUE,

#101

SYLMAR, CA 91342

LANCASTER, CA 93534

MONTEREY PARK, CA 91754

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-24.0/45.1

07-LA-210-25.1/52.2

07-LA-210-29.2/36.6

07-LA-210-33.3/46.8

07-LA-210-37.2/37.9

07-LA-210-41.6/44.2

Fed Aid

HA25

HB4N

HA28

HB4N

HB1

HM2

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN IRWINDALE

FROM 1.0 KM WEST OF IRWINDALE AVENUE

OVERCROSSING TO IRWINDALE AVENUE

OVERCROSSING

IN LOS ANGELES COUNTY IN GLENDORA AT

GRAND AVENUE PARK AND RIDE LOT AND

LONE HILL AVENUE PARK AND RIDE LOT

Description 

REMOVE AND REPLACE DISEASED TREES

MODIFY RAMP METERING SYSTEM

INSTALL CABLE RAILING

CLOSED CIRCUIT TELEVISION SYSTEM

INSTALL METAL BEAM GUARD RAIL

RESURFACE PARK AND RIDE FACILITIES

Type Of Work

P AND D LANDSCAPE MANAGEMENT

SERVICES

ROYAL ELECTRIC COMPANY

D.C. HUBBS CONSTRUCTION

BEADOR CONSTRUCTION COMPANY

INC

AUTOBAHN CONSTRUCTION INC

AUTOBAHN CONSTRUCTION, INC.

Contractor

ORANGE, CA 92868

SACRAMENTO, CA.  95823

YUCAIPA, CA 92399

CORONA, CA 92883

SANTA ANA CA 927111238

SANTA ANA, CA 92711

 

 

 

 

(714)769-7025

 

CHOU, MICHAEL

YUE, WARREN

CHOU, MICHAEL

YUE, WARREN

KAROUT, REDA

CHOU, MICHAEL

Resident
Engineer

(626)338-3430

(626)338-3430

(626)338-3430

(626)338-3430

(626)338-3430

(626)338-3430

 $683,884

 $5,150,822

 $133,888

 $10,536,300

 $408,144

 $115,940

Bid + CCOs

 $653,371

 $3,525,778

 $96,120

 $2,123,137

 $182,391

 $125,100

Comp To  date

 $5,033

 $1,069,265

 $0

 $2,033,822

 $179,891

 $92,666

This Month

08/21/06

02/01/07

04/27/07

07/06/07

08/07/07

03/14/07

Awarded

09/01/06

02/23/07

06/04/07

07/31/07

08/29/07

04/03/07

Approved

07/01/08

12/28/07

11/13/07

09/17/09

03/11/08

12/14/07

Est Comp

 0%

 87%

 100%

 13%

 38%

 74%

%Time

 0%

 68%

 100%

 20%

 42%

 94%

% Work 

PLANT EST

SATIS

 

COMPLETED

 

 

 

Message

07-2324E4

07-257404

07-4L1404

07-129934

07-4L7404

07-1Y4604

Contract 

  

ACIM-210 -(789)E

  

ACIM-210 -(791)E

OTS-0319-(016)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

999 TOWN AND COUNTRY RD 4TH F

P O BOX 231430

37306 VISTA VIEW DR

26320 LESTER CIRCLE

P O BOX 11238

P. O. BOX 11238

12901 E RAMONA BLVD

12901 E. RAMONA BLVD.

SUITE H

12901 RAMONA BLVD.

SUITE H

12901 RAMONA BLVD.

SUITE H

12901 E. RAMONA BLVD.

SUITE H

IRWINDALE, CA 91706

IRWINDALE, CA 91706

IRWINDALE, CA 91706

IRWINDALE, CA 91706

IRWINDALE, CA 91706

Accepted

11/16/07

Location
Storm Water
Plan
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07District

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-405-2.2/7.4

07-LA-405-9.4/0

07-LA-405-13.3/20.2

07-LA-405-13.8/29.9

Fed Aid

HE14

HE14

HM3

HB1

HM1B

HM3

Pgm Code

IN AND NEAR LAVERNE AND CLAREMONT

FROM SAN DIMAS CANYON ROAD TO 0.2

MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE TO SAN

BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON  FROM

0.5 KM EAST OF WILMINGTON AVENUE

UNDERCROSSING TO WILMINGTON AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM NORMANDIE AVENUE

OVERHEAD TO EXPOSITION OVERHEAD

Description 

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

SEAL BRIDGE DECKS

WIDEN OFF RAMP TO 3 LANES

REPLACE PORTLAND CEMENT CONCRETE

CLEAN AND TREAT BRIDGE DECKS

Type Of Work

DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE CO

TRUESDELL CORP OF CALIF, INC

GRIFFITH COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA, INC

Contractor

WINCHESTER, CA 92596

WINCHESTER, CA 92596

TEMPE  AZ  85282

SANTA FE SPRINGS, CA 90670

IRVINE, CA 92614-5706

TEMPE, AZ 85282-1837

 

 

 

 

 

 

KAROUT, REDA

KAROUT, REDA

SOHEILI, ANDY

PUNJABI, RAJ

ALI, MASHHUR

ALI, MASHHUR

Resident
Engineer

(626)338-3430

(626)338-3430

(310)609-0264

(562)572-6230

(310)609-0264

(310)609-0264

 $1,504,820

 $1,763,256

 $433,234

 $1,792,751

 $621,612

 $958,958

Bid + CCOs

 $1,354,234

 $1,640,170

 $555,078

 $1,748,582

 $0

 $494,612

Comp To  date

 $4,140

 $5,040

 $0

 $81,084

 $0

 $281,702

This Month

08/02/05

07/13/05

05/01/07

08/24/06

05/23/07

05/07/07

Awarded

08/11/05

07/28/05

05/15/07

09/01/06

06/06/07

05/22/07

Approved

08/18/09

07/09/09

11/19/07

11/28/07

05/22/08

04/30/08

Est Comp

 56%

 58%

 100%

 68%

 0%

 49%

%Time

 89%

 92%

 100%

 96%

 0%

 51%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-172174

07-1264F4

07-4S0004

07-188804

07-2Y6004

07-4S0104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

33801 WASHINGTON ST.

33801 WASHINGTON ST.

1310 W. 23RD STREET

12200 BLOOMFIELD AVENUE

1792 KAISER AVENUE

1310 W 23RD STREET

12901 RAMONA BLVD. #H

12901 RAMONA BLVD.

#11

18730 S WILMINGTON

AVE STE 103

11229 SOUTH WOODRUFF

AVENUE

18730 S. WILMINGTON

AVENUE SUITE #103

18730 S WILMINGTON

AVENUE, SUITE 103

IRWINDALE, CA 91706

IRWINDALE, CA 91706

RANCHO DOMINGUEZ CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 16
11/20/07 Statement of Ongoing Contracts as of 12/03/07

07District

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

07-LA-405-/12.6

Fed Aid

HB5

HB5

HB4N

HE11

HA25

HA22

Pgm Code

LOS ANGELES COUNTY IN AND NEAR

INGLEWOOD, LOS ANGELES AND CULVER

CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM SOUTH OF ROUTE 10 AND 405

SEPARATION TO BURNHAM STREET AND AT

SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.1 KM NORTH OF SEPULVEDA

BOULEVARD UNCERCROSSING TO 0.3 KM

SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM SOUTH OF  BURBANK

BOULEVARD OVERCROSSING TO DEVONSHIRE

STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

Description 

HOV LANE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

REALIGN AND WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

SLAB REPLACEMENT AND GRINDING

Type Of Work

BALFOUR BEATTY INFRASTRUCTURE,

INC

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

STEVE P RADOS INC

A C C U CONSTRUCTION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

INGLEWOOD, CA  91792

SAN RAMON CA 94583

SANTA ANA CA 927350128

PERRIS CA 92570

IRVINE, CA 92614-5706

(909)886-6823

 

(925)552-8250

(714)835-4612

(951)675-8200

 

ALI, MASHHUR

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

PATEL, JAGDISH

PATEL, JAGDISH

ZAWISTOWSKI, TOM

Resident
Engineer

 

(310)410-9862

(213)216-7346

(818)788-3303

(818)788-3303

(562)401-3333

 $36,456,501

 $120,379,324

 $34,991,102

 $25,876,603

 $2,486,488

 $13,927,929

Bid + CCOs

 $34,485,188

 $86,308,242

 $34,986,828

 $25,310,833

 $1,691,576

 $7,881,039

Comp To  date

 $196,129

 $2,749,890

 $785,209

 $783,583

 $281,597

 $828,637

This Month

01/17/03

09/28/04

04/12/05

03/02/05

11/01/06

11/10/05

Awarded

01/30/03

10/06/04

04/26/05

03/18/05

12/01/06

11/23/05

Approved

03/31/08

04/21/09

11/21/07

09/17/08

09/29/09

09/30/09

Est Comp

 0%

 100%

 100%

 0%

 58%

 45%

%Time

 0%

 72%

 98%

 0%

 67%

 56%

% Work 

PLANT EST

SATIS

 

OVER RUN

PLANT EST

SATIS

 

 

Message

07-1198U4

07-1178U4

07-195904

07-201204

07-218304

07-244404

Contract 

ACNH-405 -(032)N

ACNH-405 -(048)N

ACNH-405 -(054)N

ACNH-405 -(050)N

ACIM-405 -(055)E

ACIM-405 -(929)E

  40-5 30-(2N)

  40-5 30-(8NS)T

  40-5 30-(4N)

  40-5 30-(0N)

--()

--()

--()

6207- 034-()

--()

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 15128

23135 BETTY ROAD

1792 KAISER AVE.

18730 S. WILMINGTON

AVE. SUITE 103

1220 S. SEPULVEDA

5160 HASKELL AVE.

5160 HASKELL AVENUE

11229 S. WOODRUFF

AVE.

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

ENCINO, CA 91436

ENCINO, CA 91436

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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11/20/07 Statement of Ongoing Contracts as of 12/03/07

07District

07-LA-710-5.5/6.8

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-710-40.5/43.7

Fed Aid

HA22  HB1

HA25

HA22

HA27

HA22

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.9 KM NORTH OF WEST OCEAN

BOULEVARD TO 0.1 KM SOUTH OF  ROUTE 1

IN LOS ANGELES COUNTY IN LONG BEACH

FROM ROUTE 1 PACIFIC COAST HIGHWAY TO

WARDLOW AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM 0.3 KM NORTH

OF CESAR CHAVEZ AVENUE OVERCROSSING

TO 0.3 KM SOUTH OF VALLE

Description 

RESURFACE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE ROADWAY

UPGRADE MEDIAN BARRIER

SLAB REPLACEMENT AND GRINDING

INSTALL OVERHEAD SIGN AND PANELS

Type Of Work

ALL AMERICAN ASPHALT

P&D LANDSCAPE  MANAGEMENT

SERVICES

ATKINSON CONSTRUCTION L.P.

COOPER MYERS A JOINT VENTURE

ALL AMERICAN ASPHALT

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

CORONA CA 928782229

ORANGE, CA 92868

FOOTHILL RANCH, CA 92610

RANCHO CORDOVA CA 957412948

CORONA CA 92878

IRVINE, CA 92614

(951)736-7600

 

 

(916)635-9370

(951)736-7600

 

SAAD, HUSSEIN

AKBARIAN, MASSOD

MOUSSA NAZEM

AKBARIAN, MASSOD

ALI, MASHHUR

IZADPANAH, MOE

Resident
Engineer

(562)401-3333

(562)860-3085

(562)860-3085

(562)860-3085

(310)609-0264

(323)981-1795

 $4,787,502

 $3,075,844

 $144,231,051

 $20,261,626

 $15,128,377

 $454,826

Bid + CCOs

 $4,478,842

 $2,925,155

 $4,592,321

 $15,967,070

 $15,148,441

 $0

Comp To  date

 $1,494,972

 $8,720

 $1,938,824

 $945,978

 $0

 $0

This Month

11/21/06

08/05/04

05/31/07

12/23/05

06/09/05

09/18/07

Awarded

12/12/06

08/19/04

07/05/07

01/11/06

06/17/05

10/12/07

Approved

04/04/08

01/30/09

12/17/12

12/21/08

07/25/07

03/10/08

Est Comp

 85%

 71%

 4%

 70%

 100%

 0%

%Time

 93%

 93%

 3%

 78%

 100%

 0%

% Work 

 

 

 

 

 

 

Message

07-2203U4

07-234904

07-183114

07-242604

07-244704

07-4L7204

Contract 

STPL-6207-(039)E

ACNH-P710-(011)E

ACNH-710 -(786)N

ACST-710 -(783)E

ACNH-710 -(781)E

  

  62-07 0-(9E)

--()

--()

G 71-0 17-(3E)

--()

  

--()

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 2229

999 TOWN & COUNTRY RD. 4TH FL

27422 PORTOLA PKWY., STE 250

P O BOX 2948

P O BOX 2229

1792 KAISER AVENUE

11229 S WOODRUFF AVE

17912 CRUSADER AVE,

STE 101

17912 CRUSADER AVE.,

SUITE 101

17912 CRUSADER AVE.

SUITE 101

18730 S. WILMINGTON

AVENUE STE. 103

2550 CORPORATE PLACE,

SUITE C-107

DOWNEY, CA 90241

CERRITOS, CA 90703

CERRITOS, CA 90703

CERRITOS, CA. 90703

RANCHO DOMINGUEZ, CA

90220

MONTEREY PARK, CA 91754

Accepted

Location
Storm Water
Plan
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07District

07-LA-5707-/0

07-LA-5764-/0

07-VEN-23-3.5/11.4

07-VEN-33-6.0/57.5

07-VEN-33-7.8/8

07-VEN-33-45.5/0

Fed Aid

HA12

HA12

HE13

HB1

HA-23

HA-23

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT MAINTENANCE EQUIPMENT TRAINING

CENTER

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD UNDERCROSSING TO NEW LOS

ANGELES AVENUE UNDERCROSSIN

IN VENTURA COUNTY IN AND NEAR VENTURA

AT VARIOUS LOCATIONS

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

VEN 33 PM 45.5 WITHIN THE LOS PADRES

NATIONAL FOREST 30 MI N. OF OJAI

REMOVE THE SLIDE AND STABILIZE SLOPE

DIR'S EMERGENCY F.A. CO

Description 

RECONSTRUCT MAINTENANCE STATION

CONSTRUCT TRAINING FACILITY

WIDEN ROADWAY AND SOUND WALL

METAL BEAM GUARD RAIL AND STRIPING

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

REMOVE SLIDE AND STABILIZE

Type Of Work

MEPCO SERVICES INC

PAVE TECH INC.GENERAL

ENGINEERING CONTRACTOR

SECURITY PAVING COMPANY INC

MODERN ALLOYS INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

LA THOMPSON ENGINEERING

Contractor

DOWNEY  CA 90241

CARLSBAD, CA  92008

SUN VALLEY CA 913531489

STANTON CA 90680

VALENCIA, CA  91355-4171

OJAI, CA 93023

(562)803-9499

 

(818)767-8418

(714)893-0551

 

 

AZIMA, HASSAN

SYLVAN, SCOTT

EID, EMILE

BOBBA, PRASAD

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(323)981-1795

(213)216-6068

(805)375-9247

(805)732-8004

(805)480-4928

(805)480-4928

 $4,713,171

 $2,448,113

 $61,866,135

 $2,902,618

 $5,985,000

 $435,000

Bid + CCOs

 $2,216,733

 $1,385,367

 $47,701,569

 $1,304,346

 $5,892,653

 $413,906

Comp To  date

 $144,976

 $309,606

 $1,391,233

 $33,766

 $19,840

 $2,416

This Month

12/02/05

01/05/07

04/04/06

05/24/07

02/14/05

10/04/05

Awarded

12/21/05

01/23/07

04/17/06

06/22/07

02/14/05

10/04/05

Approved

05/30/08

06/16/08

08/02/10

09/24/08

12/30/07

12/30/07

Est Comp

 79%

 26%

 44%

 17%

 100%

 100%

%Time

 47%

 57%

 76%

 44%

 98%

 95%

% Work 

 

 

 

SUSPENDED

OVER RUN

OVER RUN

Message

07-201604

07-210804

07-115454

07-203004

07-4K6304

07-4L6304

Contract 

  

  

HP21-6207-(036)L

ACST-P033-(064)E

  

  

  

  

 620-7 03-()

G P0-33 0-(4E)

  

  

  

  

--()

--()

  

  

SWPPP

SWPPP

SWPPP

WPCP

  

  

9634 WASHBURN ROAD UNIT B

735 LAGUNA DRIVE

P O BOX 1489

11172 WESTERN AVENUE

28548 LIVINGSTON AVENUE

1656 MCNELL ROAD

2550 CORPORATE PLACE,

SUITE C-107

5200 W. IMPERIAL HWY

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD.

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD. SUITE 103

MONTEREY PARK, CA. 91754

LOS ANGELES, CA 90045

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-/7

07-VEN-101-7.9/10.8

07-VEN-101-12.2/12.4

07-VEN-101-19.3/20

07-VEN-101-22.0/24

07-VEN-101-22.0/23.7

Fed Aid

HA25

HM3

HA22

HB1

HE13

HA21

Pgm Code

IN VENTURA COUNTY AT VARIOUS

LOCATIONS

IN VENTURA COUNTY IN THOUSAND OAKS

AND CAMARILLO FROM WENDY DRIVE

OVERCROSSING TO CAMARILLO SPRING ROAD

UNDERCROSSING

IN VENTURA COUNTY IN CAMARILLO AT

CAMARILLO MAINTENANCE STATION AT 4821

ADOHR LANE

IN VENTURA COUNTY IN OXNARD FROM 0.1

MILE WEST OF DEL NORTE BOULEVARD

OVERCROSSING TO 0.1 MILE EAST OF

SANTA CLARA AVENUE OVERCROS

IN VENTURA COUNTY IN OXNARD AND

VENTURA FROM ROUTE 232 TO MONTALVO

SPUR OVERHEAD

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

Description 

REMOVE AND REPLACE DISEASED TREES

REPLACE BRIDGE JOINT SEALS

RESURFACE ASPHALT CONCRETE

INSTALL METAL BEAM GUARD RAIL

WIDEN ROADWAY AND BRIDGES

PLANTING AND IRRIGATION

Type Of Work

AMERICA WEST LANDSCAPE INC

TRUESDELL CORP. OF CALIF. INC.

TORO ENTERPRISES INC

C AND W CONSTRUCTION

SPECIALTIES, INC.

M C M SECURITY PAVING J V

P & D LANDSCAPE MANAGEMENT

SERVICES

Contractor

DOWNEY CA 90241

TEMPE, ARIZONA 85282

OXNARD CA 93030

VENTURA, CA  93003

NORTH HIGHLANDS CA 95660

ORANGE, CA  92868

 

 

(805)483-4515

 

(916)334-1221

 

BOBBA, PRASAD

BOBBA, PRASAD

ARROYO, HECTOR

DIPSIA, MIKE

ABUMUHOR, ISSAM

DIPSIA, MIKE

Resident
Engineer

(805)375-9247

(805)732-8354

(805)375-9247

(805)375-9247

(805)375-9247

(805)375-9247

 $719,138

 $124,124

 $336,547

 $170,907

 $84,612,531

 $1,644,774

Bid + CCOs

 $671,415

 $120,114

 $341,930

 $63,795

 $85,528,865

 $11,826

Comp To  date

 $2,751

 $0

 $0

 $63,795

 $0

 $11,826

This Month

05/24/06

04/30/07

06/05/07

08/07/07

04/26/02

09/06/07

Awarded

06/06/06

05/11/07

06/21/07

09/07/07

05/02/02

09/21/07

Approved

02/01/08

09/27/07

10/10/07

12/05/07

10/30/07

02/09/12

Est Comp

 0%

 100%

 80%

 78%

 100%

 8%

%Time

 0%

 100%

 100%

 37%

 100%

 1%

% Work 

PLANT EST

SATIS

COMPLETED

 

 

OVER RUN

 

Message

07-2324F4

07-4L9204

07-4S2904

07-4L1504

07-0607U4

07-234204

Contract 

  

  

  

OTS-0319-(015)E

ACNH-Q101-(005)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

12328 WOODRUFF AVENUE

1310 WEST 23RD. STREET

P O BOX 6285

2419 PALMA DRIVE

P O BOX 620

999 TOWN AND COUNDTRY ROAD

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

1525 RANCHO CONEJO

BLVD SUITE 103

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 102

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93021

THOUSAND OAKS, CA 91320

Accepted

10/30/07

Location
Storm Water
Plan
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07District

07-VEN-118-4.8/0

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-118-24.9/25.6

07-VEN-126-19.2/34

07-VEN-126-28.3/28.3

Fed Aid

HA-23

HE13

HA22

HB1

20.10

HB4N

Pgm Code

IN THE TOWN OF SATICOY N/OF CAMARILLO

VENTREPAIR & REPLACE DAMAGED DRAINAGE

SYSTEM AS NEEDED, REBUILD THE

SIDESLOPE/ROADBED DIR'S 

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY FROM

ERRINGER ROAD UNDERCROSSING TO

SYCAMORE DRIVE UNDERCROSSING

REMOVE DEBRIS TO RESTORE STORM-

DRAINAGE FIRE-BURNED UPSTREAM

WATERSHED THREATENS TO OVERTOP BRIDGE

& HIGHWAY WITH DEBRIS DIR'S EME

IN VENTURA COUNTY IN PIRU AT MAIN

STREET AND TORREY ROAD

Description 

SLOPE PROTECTION/EROSION CONTROL FOR

STORM

WIDEN HIGHWAY

POLYESTER CONCRETE OVERLAY

INSTALL METAL BEAM GUARD RAIL

REMOVE DEBRIS AND RESTORE TO FULL

CAPACITY

INSTALL TRAFFIC SIGNALS

Type Of Work

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

O DONNELL CONSTRUCTION INC

J. FLETCHER CREAMER AND SON,

INC.

UNION ENGINEERING COMPANY, INC

FREEWAY ELECTRIC

Contractor

VALENCIA, CA  91355-4171

SAN DIMAS CA 917732911

SYLMAR, CA  91342

VENTURA, CA 93002

RIVERSIDE, CA 92513

 

 

(909)394-4510

 

 

 

IRA, ALFRED

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

DIPSIA, MIKE

IRA, ALFRED

LEE, JEFF

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)375-9247

(805)480-4928

(818)364-2760

 $350,000

 $42,884,139

 $196,855

 $339,689

 $985,000

 $96,690

Bid + CCOs

 $174,677

 $17,497,933

 $191,715

 $6,740

 $0

 $5,265

Comp To  date

 $0

 $2,693,304

 $0

 $6,740

 $0

 $4,765

This Month

10/04/05

02/22/07

06/04/07

08/17/07

11/02/07

06/21/07

Awarded

11/02/05

03/15/07

06/20/07

09/28/07

11/02/07

07/05/07

Approved

12/31/07

08/28/09

11/01/07

03/04/08

06/30/08

02/03/08

Est Comp

 100%

 26%

 100%

 23%

 0%

 0%

%Time

 50%

 41%

 100%

 2%

 0%

 5%

% Work 

OVER RUN

 

 

 

 

SUSPENDED

Message

07-4L6104

07-116794

07-1P3804

07-4S0604

07-1X8704

07-1P6804

Contract 

  

  

  

OTS-0319-(013)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

  

WPCP

28548 LIVINGSTON AVENUE

559 W COVINA BLVD

12874 SAN FERNANDO ROAD

3658 N VENTURA AVE.

PO BOX 7745

1525 RANCHO CONEJO

BLVD. STE. 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

1525 RANCHO CONEJO

BLVD.

13171 TELFAIR AVE,

#101

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

 $32,699,085 $749,446,088 $1,254,233,183

07-VEN-126-/34.6

07-VEN-150-11.0/15

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

Fed Aid

HB1

HA22

HA21

HA22

Pgm Code

IN VENTURA AND LOS ANGELES COUNTIES

AT VARIOUS LOCATIONS

IN VENTURA COUNTY NEAR OJAI FROM

SANTA ANA CREEK BRIDGE TO LOMA DRIVE

IN VENTURA COUNTY NEAR LIVE OAK

ACRES AT SANTA ANA CREEK BRIDGE

IN VENTURA COUNTY IN AND NEAR OJAI

FROM LOMA DRIVE TO LION CANYON CREEK

BRIDGE

Description 

INSTALL METAL BEAM GUARD RAIL

REHABILITATE ROADWAY

WIDEN ROADWAY AND BRIDGE RAILS

RESURFACE ASPHALT CONCRETE

Type Of Work

C & W CONST SPECIALTIES INC

SECURITY PAVING COMPANY INC

NYE AND NELSON INC

FNF CONSTRUCTION, INC.

Contractor

VENTURA, CA 93003

SUN VALLEY CA 913531489

VENTURA CA 93003

 

(818)767-8418

(805)654-1682

(480)784-2910

BOBBA, PRASAD

DORRI, MIKE

DORRI, MIKE

IRA, ALFRED

Resident
Engineer

(805)375-9247

(805)480-4928

(805)480-4929

(805)375-9247

 $1,300,728

 $4,431,338

 $520,041

 $2,839,069

Bid + CCOs

 $0

 $691,629

 $492,503

 $2,806,226

Comp To  date

 $0

 $398,924

 $0

 $7,500

This Month

09/25/07

06/19/07

06/16/06

06/26/02

Awarded

10/11/07

07/06/07

06/22/06

07/11/02

Approved

05/21/08

09/06/08

06/30/07

03/20/08

Est Comp

 0%

 18%

 68%

 100%

%Time

 0%

 16%

 97%

 100%

% Work 

 

 

 

OVER RUN

Message

07-243704

07-223304

07-1189C4

07-105484

Contract 

ACST-P126-(052)E

ACST-P150-(023)E

  

ACST-P150-(018)E

G P1-26 0-(2E)

  P1-50 0-(3E)

  

--()

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

SWPPP

  

2419 PALMA DRIVE

P O BOX 1489

1860 EASTMAN AVENUE STE 108

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD, SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS,

CALIFORNIA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-257304

07-4L7704

07-1660U4

07-1661A4

07-457204

07-214204

07-231314

07-4K6604

07-2324A4

07-140704

07-193104

07-2266A4

07-0510C4

07-122004

07-1X8404

07-4L0404

07-4L8504

07-182104

07-4S0904

07-2267A4

07-242004

07-222224

Contract

07-LA-1-.2/40.8

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-2-15.5/0

07-LA-2-24.4/82.3

07-LA-2-/0

07-LA-5-13.5/14.3

07-LA-5-13.9/41

07-LA-5-16.8/21

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-45.8/46.1

07-LA-5-65.4/65.9

07-LA-10-2.1/2.1

07-LA-10-4.6/17.2

07-LA-10-4.7/13.2

07-LA-10-5.6/8.9

07-LA-10-5.8/6.7

07-LA-10-14.2/18.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



07-4K4104

07-2Y9604

07-457104

07-2Y4204

07-253004

07-250804

07-1X8304

07-4E2404

07-194104

07-1X8104

07-4H3404

07-184904

07-4S3504

07-4K1404

07-1Y7104

07-224804

07-179904

07-4L5504

07-241404

07-4K4704

07-1294V4

07-201704

Contract

07-LA-10-14.3/14.3

07-LA-10-28.0/31.2

07-LA-10-28.2/32.7

07-LA-10-37.8/38.6

07-LA-10-12.4/14.4

07-LA-10-/.6

07-LA-14-24.7/25.1

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-14-38.0/41

07-LA-19-3.9/7.4

07-LA-23-/8.9

07-LA-27-6.9/0

07-LA-27-12.5/14.3

07-LA-47-.8/2

07-LA-47-.9/2

07-LA-47-/.9

07-LA-57-.9/11.6

07-LA-60-1.0/1.2

07-LA-60-8.5/10.6

07-LA-60-11.8/23.3

07-LA-60-29.4/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-2Y4504

07-257704

07-1693C4

07-1693A4

07-182204

07-1Y6504

07-4L8904

07-180004

07-1199U4

07-232304

07-4L9104

07-2324G4

07-218504

07-120884

07-186104

07-4K3504

07-4J7004

07-4L8104

07-4L8804

07-4G9404

07-254104

07-243504

Contract

07-LA-60-30.0/30.4

07-LA-72-.2/6.7

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-11.6/20.5

07-LA-91-17.8/18.8

07-LA-101-.4/.9

07-LA-101-.6/10.4

07-LA-101-1.3/31.9

07-LA-101-1.8/27.4

07-LA-101-11.7/25.8

07-LA-101-25.3/38.2

07-LA-101-34.2/38.2

07-LA-105-4.5/4.5

07-LA-110-13.7/13.7

07-LA-110-13.7/19

07-LA-110-20.6/20.7

07-LA-110-20.7/20.9

07-LA-110-21.4/23.5

07-LA-110-24.5/25.5

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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07-4G3004

07-228004

07-188504

07-182704

07-182604

07-2Y8604

07-4L8204

07-127264

07-200804

07-4L7604

07-2324E4

07-1Y4604

07-258004

07-4L9804

07-257404

07-4L1404

07-129934

07-4L7404

07-172174

07-1264F4

07-4S0004

07-188804

Contract

07-LA-110-24.9/25.5

07-LA-110-/0

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-6.1/13

07-LA-138-43.4/47.8

07-LA-138-61.5/63.6

07-LA-170-14.9/20.6

07-LA-187-6.4/6.4

07-LA-210-24.0/45.1

07-LA-210-41.6/44.2

07-LA-210-.6/25.1

07-LA-210-20.8/32.2

07-LA-210-25.1/52.2

07-LA-210-29.2/36.6

07-LA-210-33.3/46.8

07-LA-210-37.2/37.9

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-405-2.2/7.4

07-LA-405-9.4/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

Page
Statement of Ongoing Contracts - Index



07-2Y6004

07-4S0104

07-1198U4

07-1178U4

07-195904

07-201204

07-218304

07-244404

07-2203U4

07-234904

07-183114

07-242604

07-244704

07-4L7204

07-201604

07-210804

07-115454

07-203004

07-4K6304

07-4L6304

07-2324F4

07-4L9204

Contract

07-LA-405-13.3/20.2

07-LA-405-13.8/29.9

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

07-LA-405-/12.6

07-LA-710-5.5/6.8

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-710-40.5/43.7

07-LA-5707-/0

07-LA-5764-/0

07-VEN-23-3.5/11.4

07-VEN-33-6.0/57.5

07-VEN-33-7.8/8

07-VEN-33-45.5/0

07-VEN-33-/7

07-VEN-101-7.9/10.8

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-4S2904

07-4L1504

07-0607U4

07-234204

07-4L6104

07-4S0604

07-116794

07-1P3804

07-1X8704

07-1P6804

07-243704

07-223304

07-1189C4

07-105484

Contract

07-VEN-101-12.2/12.4

07-VEN-101-19.3/20

07-VEN-101-22.0/24

07-VEN-101-22.0/23.7

07-VEN-118-4.8/0

07-VEN-118-24.9/25.6

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-126-19.2/34

07-VEN-126-28.3/28.3

07-VEN-126-/34.6

07-VEN-150-11.0/15

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21
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07District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $147,575,530

 $743,011,750

 Bid + CCO

 $78,500,989

 $429,938,859

 Work Comp

-I-

-F-



07

District

 $15,792,220

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

07District

 $1,254,233,183  $749,446,088

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $71,441,426

 $228,815,015

 $63,389,462

 Bid + CCO

 $52,550,346

 $140,497,989

 $47,957,905

 Work Comp

District Total:

Work completed this Period:  $15,792,220

-S-

-SH-
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